
 

Transportation & Travel Management 

Projected Timeline 

Inventory Routes 

Ongoing - September 2014 

Public Scoping 

June 2014 

Public Review of Inventory 

October-December 2014 

Alternative Development 

February-March 2015 

Chapter 3 Completion 

April-June 2015 

Public Review of Alternatives 

May-June 2015 

Spot Check Disputed Areas 

July-August 2015 

Chapter 4 Completion 

October 2015 

Public Comment on Prelininary Final 
EA 

February 2016 

Decision Record 

August 2016 


